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CONFIDENTIAL

MINUTES OF THE STEERING COMMITTEE MEETING
DIRECTOR'S CONFERENCE ROOM

16 Avgust 1957

PRESENT WERE:

Col. L. K. White Deputy Director {Support), Chairman
Mr. Lyman Kirkpatrick Inspector General
_Mr. Robert Amory., Jr. Deputy Director (Intelligence) 25%1
Chief of Operations, DD/P
Mr. James Garrison Director of Logistics
Col. Sheffield Edwards Director of Security —

Chief, Building Planning Staff

DD/P liaison Representative

DD/1 Liaison Representative

DD/S Liaison Representative

Project Officer, Building Planning Staff
Exec. Officer, Building Planning Staff

AGENDA AND ACTION TO BE RECOMMENDED
- TO THE DIRECTOR OF CENTRAL INTELLIGENCE

IN ORDER OF DISCUSSION

1. SECURITY FENCE
The Committee agreed that:

a. An 8 foot chain link cyclone fence with double barbed wire
overhang should be ereeted along the west pwm%éﬁgp%w%
the area which 18 to be sleared in accordance with drawings and
specifications prepared by Clarke and Rapuan®d and used by the
Public Buildings Service as the basis for inviting bids for clearing
and grubbing, rather than around the perimeter of the site.

b. The fence will be erected during or after the completion of
the rough grading, and prior to commencement of the actual building
construction. '
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c. Gates will be guarded irnmediately upon completion of
the fence to ensure that the site is under complete Security
control before work under the general contract begins.

d. Funds for erection of the fence will not be taken from the
Building Appropriation, but will be obtained from the regular
operating budget of the Agency.

2. PROTECTIVE CONSTRUCTION
The Committee agreed that:

a. Suggestions regarding protective constructiom, 6r other
building features, should be carefully evaluated on an individual
basis, and, if practical and economically feasible within funds
presently available, should be adopted and incorporated im the
building plans.

b. The suggestions regarding filter protection against bio-
logical, chemical, or radiclogical attack offered in memorandum

number SO 4133, dated 18 July 1956 fro e Chief, Scientific -
Operations, FI/OPS t@' iamd memorandum 2o
number SO 4884, dated y 1957 from the Chief, Scientific

5
Operations, FI/OPS t@lﬂ_ are not economically okl
feasible and cannot be adopted.

¢. The building planning should proceed without including
protective construction features subject only to conditions specified
in paragraph 2 a, above.

3. PARKING FACILITIES
It was agreed that:

a. Plans should proceed on the basis of the present require-
ment for 3,000 parking spaces.

b. About one year prior to occupancy of the building a compre-
hensive survey of employee requirements will be conducted .

c. If the results of the survey at that time demomnstrate a
positive requirement for additional parking facilities, appropriate

action will be taken to pw@ﬁwnm‘rml
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4. GROUND FLOOR WINDOWS
It was agreed that:

a. Considerations of providing best possible daylight
fllumination for working space on the ground floor of the new
building should take precedence over considerations of external
appearance.

b. The possibility of modifying the design of the ground
floor windows to provide more daylight should be discussed with
the architect.

5. SPACE ASSIGNMENT FOR TELEPHONE SECTION, OL/DD/S, 551
and ORR-DD/1

It wae agreed that:

a. Thie item sheould be suspended for the present.

b. The Building Planning Staff should obtain estimated
costs for telephone installations on the second floer, as shown
on present drawings, for comparison with costs of telephone
installations on the ground floor in the gemeral area presently
allocated to the

25X1

¢. Upon receipt of theae estimates the DD/I and DD/S will
discuss the appropriate action without further referral to the
Steering Committee.

6. STAGGERED WORK HOURS AND LUNCHEON PERIODS
It was agreed that:

a. Hours of work should be staggered.

b. A comprehensive study should be conducted to determine
the method by which this should be accomplished, and the time
periods invelved.

€. Requirements should be levied upon the Deputy Directors

for determining which of their elements should report to work at
what hour. -
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d. Luncheon periods should be staggered by request rather
than assigning people or organizational elements particular hours
for dining.

7. LOCATION OF CORRIDORS
It was agreed that:

a, Corridor locations as recornmended by the architect are
acceptable in all arecas except Wing 5.

b. The Building Planning Staff should request representatives
of Harrison and Abramovitz to discuss the corridor locations in
Wing 5 with the DD/I and representatives of his Staff in Washington
in Washington, amd, if at all possible, this should be accomplished
prior to 21 August 1957.

8. SPACE LAYOUTZS - 150 SQUARE FOOT CUBICLES vs. 75 SQUARE
FOOT CUBICLES

It was agreed thats

a. Every effort should be made to previde the maximum
privacy comsistent with the component requirements as stated and
shown on the Tentative Drawings of 5 August 1957,

b. The Building Planning Staff should obtain estimates showing
approximate costs of partitions as presently shown on the tentatives
for comparison with approximate costs of partitions as shown on
the architect’s sketches submitted with Mr. Harrison's letter of
9 August 1957.

_ c¢. These estimates and the comparative planning virtues of
both schemes would be discussed further among the liaison repre-
sentatives, the Building Planning Staff, and the architects.

d. Final conclusions and adoption of an acceptable plan must
be accomplished immediately in order that our comments can be
submitted to PBS and the architects on schedule.

Al
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9. PNEUMATIC TUBES
It was agreed that:

a. Every effort will be made to conform with the recommenda-
tions of the architect to locate the stations as nearly vertically as
possible and uniformly through the tewers to provide approximately
equal service om all floors of the wings.

b. This principal will apply except where mere limited require-
ments or special considerations dictate a2 deviation.

25%1
Secretary, Steering Committee
Distribution:
2 - DD/S
l - Ea. attending
2 - BPS et
1 -
25%1
OL/BPS

(19 August 1957)
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